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John Day Major Rehab 14 Weeks

Incentive to open by the 13th

The Dalles Major Rehab 14 Weeks

Bonneville

McNary Annual Maintenance 5-Weeks

Ice Harbor Annual Maintenance 4-Weeks

Lower Monumental Major Rehab 13 Weeks

Little Goose

Lower Granite Annual Maintenance 5-Weeks

2010-2011 Navigation Lock Outage Schedule for the Columbia/Snake River System

NOV 2010 DECEMBER 2010 JAN 2011 FEBRUARY 2011 MARCH 2011

Annual Maintenance 2-Weeks

Annual Maintenance 2-Weeks

Contract Option Set-up/w 90 Days Adv. 
Notice 12 hr. Open 12 hr. Closed

Current As Of 8/3/2010 2011 Nav Outage Schedule May 2010


